2018 Major Construction and Renewal Projects

- **Walsh Family Hall**
  - School of Architecture
  - and Geothermal Plant
  - Start: November 2016
  - Completion: December 2018

- **Badin Hall**
  - Selective Renovation
  - Start: May 2017
  - Completion: June 2018

- **Hesburgh Library Tech Row, Teaching Collaborative Hub, Great Reading Room**
  - Start: March 2017
  - Completion: January 2020

- **URLP Remote Chilled Water Plant**
  - Start: July 2017
  - Completion: July 2018

- **URLP Remote Chilled Water Pumping Station**
  - Start: July 2017
  - Completion: July 2018

- **URLP Facilities Plant Warehouse Expansion**
  - Start: May 2017
  - Completion: May 2018

- **New Men’s Residence Hall**
  - Start: November 2017
  - Completion: July 2019

- **Harris Family Track Phase 2**
  - Start: March 2018
  - Completion: September 2018

- **Corby Hall Replacement**
  - Start: June 2018
  - Completion: December 2018

- **O’Hara-Grace Demolition Surface Parking Lot**
  - Start: June 2018
  - Completion: October 2018

- **Joyce Flat Roof Replacement**
  - Start: March 2018
  - Completion: September 2018

- **Morrissey Hall Selective Renovations**
  - Start: May 2018
  - Completion: June 2019