


# Fitzpatrick Hall Waterproofing – Site Logistics Plan



Fence will be pushed back for Alumni Weekend, 6/2-5, during Phase 1.  
No work on Friday, 6/3.

Pedestrian access around the site.